

Assignment	Naming Convention	Time to Complete (Estimated)	Status	Actual Time to Finish	Deliverable
Player Character L0 and L1 Model	SK_Player_Player_Main_01	L0 = 1-2 Hours, L1 = 2-3 Hours	BLOCKED		Insert Link
Thor Character Model L0 and L1 Model	SK_Aesir_Thor_Main_01	L0 = 1-2 Hours, L1 = 2-3 Hours	BLOCKED		Insert Link
Skadi Character Model L0 and L1 Model	SK_Aesir_Skadi_Main_01	L0 = 1-2 Hours, L1 = 2-3 Hours	L0 DONE, L1 BLOCKED	1 Hour	https://trello.com/c/gtNp4gJZ
Loki Character Model L0 and L1 Model	SK_Aesir_Loki_Main_01	L0 = 1-2 Hours, L1 = 2-3 Hours	L0 DONE, L1 BLOCKED	1 Hour	https://trello.com/c/u5i964AU
Alesputter Model L0 and L1 Model	SK_Fish_Alesputter_Goal_01	L0 = 1-2 Hours, L1 = 2-3 Hours	Backlogged		Insert Link
Lumberthumper Model L0 and L1 Model	SK_Fish_Lumberthumper_Goal_01	L0 = 1-2 Hours, L1 = 2-3 Hours	L0 DONE, L1 BACKLOGGED	1 Hour	https://trello.com/c/8Rv5NXFh
Male Villager Model L0 and L1 Model	SK_Villager_Male_NPC_01	L0 = 1-2 Hours, L1 = 2-3 Hours	Backlogged		Insert Link
Player Character Model Rigging	RIG_Player_Body_Main_Rig_01	3-4 Hours	Backlogged		Insert Link
Thor Character Model Rigging	RIG_Thor_Body_Main_Rig_01	3-4 Hours	Backlogged		Insert Link
Skadi Character Model Rigging	RIG_Skadi_Body_Main_Rig_01	3-4 Hours	Backlogged		Insert Link
Loki Character Model Rigging	RIG_Loki_Body_Main_Rig_01	3-4 Hours	Backlogged		Insert Link
Create Narrative Outline	N/A	2-4 Hours	In Progress		Insert Link
Create Narrative for Relationship Updates	N/A	3-5 Hours	In Progress		Insert Link
Create Narrative for Quests	N/A	3-5 Hours	In Progress		Insert Link
PODCAST Outline	N/A	1-3 Hours	DONE	2 Hours	https://trello.com/b/unxNd0EY/ifs-podcast-overview